SCRUM Meeting 2 for Panda Express Web Utility

Prepared by: Kade Lieder Meeting Date: 28 Oct 2024

Meeting Attendees

- 1. Allen Yu
- 2. Zachary Williams
- 3. Joshua Park
- 4. Campbell Scott
- 5. Kade Lieder

Meeting Agenda Items

- Setting up React.js in IDE
- Current progress made to Cashier interface
- Status of other interfaces

Status Update Since Last Meeting

Accomplishments:

- Everyone has access to and has cloned repository
- Landing page for each interface created
- Cashier interface handles drinks and appetizers

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Cashier: handle appetizers & drinks	Lieder	yes
Create rudimentary viewable menu	Scott	no
Create basic, non-functional customer interface	Scott	no
Create home manager page	Williams	no
Create manager subpages	Park	no
Explore options for connecting to database from webapp	Yu	no
Create list of current items in order	Lieder	yes



Before The Next Meeting

Plans:

- Focus on creating navigation between pages and having empty layouts
- Have a plan for backend connectivity (Express?)

Task Assignments:

Task Description	Assigned to
Customer menu layout created, unpopulated	Scott
Static menu board layout created, partly filled in	Yu
Blank manager pages with navigation	Park
Manager home page	Williams
Add functionality to delete/duplicate buttons	Lieder

Minutes from Previous Meeting

During the last meeting, the group was finalizing user stories and development tasks in Jira and writing their portions of the planning document. At the time of the first standup meeting, Kade had generated a default React.js project and created a navigation bar on the homepage for selecting an interface. Most of the team had not yet cloned the repository or installed React. The team also established rules for the repository. Specifically, the group agreed to use branching and pull requests reviewed by at least one other team member when merging to main.